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United States Environmental Protection Agency 
Region m 

POLLUTION REPORT 

ORIGINAL 

Date: Wednesday, April 30,2008 
From: Dominic Ventura 

SDMS DocID 2210736 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

59 
4/14-4/25/08 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DH RV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 
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Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton FarmsFirehole Site, as defined in EPA's 
geophysical study. 
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Current Activities 
The site was remobed on January 21,2008 with a limited crew. One UXO team was mobed. Team 
will continue magging and digging activities in remaining Phase I grids. During this reporting period 
three more grids were completed. On Apr 22, grid Lla, on Apr 18,Jld passed and on April 7 grid 
Jlc were finalized. 

1. Total Grids Cleared Gov't QA: 75 
2. Total MEC/MD found: 26,963 (MEC items include detonators,grenade fuze,blasting caps,tracer 
elements, incendiary bomblets, flares etc. etc.) 
4. Total MD found: 4,6441bs. 
5. Scrap metal found: 22141bs 
6. Total Phase II processed soils: 77,789 cuft 

Oii April 28,2008 the ERRS contractor initiated excavation of the fireholes as per the approved 
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Trommel Sifting SOW. Excavation commenced ahead of the mobilization of the trommel machine 
to allow for prepped soils to be air drying. The mobilization of the trommel will occur on 5/1 and 
actual soil sifting will occur either 5/2 or 5/5 depending on weather conditions. Presently staged 
stockpiled soils from the hydro aeration effore will be trommel sifted initiated followed by 
stockpiled soils from the firehole excavation. 
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START has finalized the modification to the site Air Monitoring/Sampling and Analytical 
Plan. Sampling for airborne asbestos fibers commenced on 4/29 due to rainy weather on 
4/28. Three samples will be collected from the excavation zone (upwind, downwind and personnel) 
and shipped to lab for same day turnaround. Initial results are pending. ^ 

Next Steps 
Continue excavation and trommel sifting of firehole soils. 

www.epaosc.org/elktonfarmfirehole 
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